
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/26/2001

ESTIMATE SUMMARY 04:04:07

CONTID: C13349         ESTIMATE NO: 0002 PROG 1999

PCN: 13349-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 / VASQUEZ, I-70 TO I-76 PERCENT TIME:

PROJECT NO: STA 0062-014                  

US 6 / VASQUEZ , I-70 TO I-76

NAME OF ROAD: 006H

PROJECT COUNTIES: DENVER

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 06/24/2001 DATE TIME STARTED 04/29/2001

7926 S. Platte Canyon Road DATE LET 01/04/2001 DATE WORK BEGAN

 DATE AWARDED 01/09/2001 DATE TIME STOPPED 07/17/2001

 DATE CONTRACT EXECUTED 01/23/2001 DATE ACCEPTED 07/17/2001

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 04/29/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,159,646.67 PARTICIPATING $ $ 1,273,144.45

AWARD PROJECT AMT: 3,309,871.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,185.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.70

CALENDAR DAYS

CALENDAR DAYS

49.08%

2,117,903.57

1,273,144.45

1,273,144.45

1,257,959.33

$

$

$

$

2,041,743.10

0.00

2,041,743.10

0.00

2,041,743.10

-22,986.17

0.00

2,018,756.93

0.00

AMOUNT DUE 2,018,756.93 1,257,959.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,257,959.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

54.0 TIME ALLOW: 92

ORIG TIME ALLOW: 90
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PCN: 13349-BID    ESTIMATE RUN 06/26/2001

PROJECT: STA 0062-014                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:04:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 0.000

144.000

202-00035  
 

144.000

LF  

20.00000 2,880.00144.000

2,880.00

0010 REMOVAL OF END SECTION 0.000

2.000

202-00037  
 

2.000

EACH

500.00000 1,000.002.000

1,000.00

0015 *REMOVAL OF DELINEATOR 120.000

0.000

202-00090  
 

120.000

EACH

6.00000 720.00120.000

0.00

0020 REMOVAL OF CURB 1,145.000

1,874.000

202-00201  
 

3,031.000

LF  

1.00000 3,019.003,019.000

1,874.00

0025 REMOVAL OF CURB AND GUTTER 0.000

1,909.000

202-00203  
 

1,909.000

LF  

7.50000 14,317.501,909.000

14,317.50

0030 REMOVAL OF ASPHALT MAT (PLANING) 122,845.100

121,247.000

202-00240  
 

248,377.000

SY  

1.75000 427,161.18244,092.100

212,182.25

0035 *REMOVAL OF GROUND SIGN 0.000

13.000

202-00810  
 

13.000

EACH

105.00000 1,365.0013.000

1,365.00

0040 *REMOVAL OF SIGN PANEL 0.000

38.000

202-00821  
 

42.000

EACH

170.00000 6,460.0038.000

6,460.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

213.000

LF  

5.00000 0.000.000

0.00

0050 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

14.000

EACH

160.00000 0.000.000

0.00

0055 CLEAN CULVERT 0.000

0.000

202-04002  
 

8.000

EACH

500.00000 0.000.000

0.00
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PCN: 13349-BID    ESTIMATE RUN 06/26/2001

PROJECT: STA 0062-014                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:04:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

4.000

EACH

300.00000 0.000.000

0.00

0065 SANDBLASTING 0.000

0.000

202-05150  
 

267.000

SF  

10.00000 0.000.000

0.00

0070 BLADING 0.000

40.000

203-01500  
 

65.000

HOUR

100.00000 4,000.0040.000

4,000.00

0075 POTHOLING 14.000

0.000

203-01597  
 

25.000

HOUR

150.00000 2,100.0014.000

0.00

0080 EROSION BALES (WEED FREE) 3.000

0.000

208-00011  
 

18.000

EACH

100.00000 300.003.000

0.00

0085 SILT FENCE 1,950.000

0.000

208-00020  
 

1,950.000

LF  

2.00000 3,900.001,950.000

0.00

0090 STORM DRAIN INLET PROTECTION 21.000

0.000

208-00050  
 

22.000

EACH

1,000.00000 21,000.0021.000

0.00

0095 EROSION CONTROL SUPERVISOR 0.250

0.250

208-00200  
 

1.000

L S 

1,000.00000 500.000.500

250.00

0100 ADJUST MANHOLE 6.000

2.000

210-04010  
 

12.000

EACH

1,000.00000 8,000.008.000

2,000.00

0105 ADJUST VALVE BOX 16.000

0.000

210-04050  
 

32.000

EACH

200.00000 3,200.0016.000

0.00

0110 *ADJUST GUARDRAIL 0.000

0.000

210-04200  
 

1,085.000

LF  

16.00000 0.000.000

0.00
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PCN: 13349-BID    ESTIMATE RUN 06/26/2001

PROJECT: STA 0062-014                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:04:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

1.000

ACRE

900.00000 0.000.000

0.00

0120 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

500.000

CY  

20.00000 0.000.000

0.00

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 21.020

531.160

403-00720  
 

759.470

TON 

75.00000 41,413.50552.180

39,837.00

0130 STONE MASTIC ASPHALT (ASPHALT) (POLYMER MODIFIED) 0.000

13,182.850

403-09126  
 

30,208.900

TON 

52.00000 685,508.2013,182.850

685,508.20

0135 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 4,648.258

0.000

403-33871  
 

5,052.000

TON 

46.00000 213,819.874,648.258

0.00

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 1,443.700

3,091.000

411-10255  
 

14,654.500

GAL 

0.50000 2,267.354,534.700

1,545.50

0145 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

8,400.000

SY  

3.00000 0.000.000

0.00

0150 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

16.000

CY  

800.00000 0.000.000

0.00

0155 REINFORCING STEEL 0.000

0.000

602-00000  
 

1,000.000

LB  

3.00000 0.000.000

0.00

0160 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

0.000

150.000

603-02185  
 

150.000

LF  

75.00000 11,250.00150.000

11,250.00

0165 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000

2.000

603-05118  
 

2.000

EACH

700.00000 1,400.002.000

1,400.00
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PCN: 13349-BID    ESTIMATE RUN 06/26/2001

PROJECT: STA 0062-014                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:04:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

213.000

LF  

18.00000 0.000.000

0.00

0175 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

6.000

EACH

700.00000 0.000.000

0.00

0180 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

8.000

EACH

1,500.00000 0.000.000

0.00

0185 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

1,561.000

609-21010  
 

2,024.000

LF  

15.00000 23,415.001,561.000

23,415.00

0190 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

188.300

609-21020  
 

281.000

LF  

15.00000 2,824.50188.300

2,824.50

0195 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

3,031.000

LF  

5.00000 0.000.000

0.00

0200 MEDIAN COVER MATERIAL (BITUMINOUS) 0.000

10.000

610-00040  
 

35.000

TON 

150.00000 1,500.0010.000

1,500.00

0205 *PULL BOX (SPECIAL) 18.000

0.000

613-07000  
 

18.000

EACH

200.00000 3,600.0018.000

0.00

0210 *SIGN PANEL (CLASS I) 0.000

203.000

614-00011  
 

203.000

SF  

20.00000 4,060.00203.000

4,060.00

0215 *SIGN PANEL (CLASS II) 0.000

236.000

614-00012  
 

284.000

SF  

22.00000 5,192.00236.000

5,192.00

0220 *SIGN PANEL (CLASS III) 0.000

24.000

614-00013  
 

44.000

SF  

24.00000 576.0024.000

576.00
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PCN: 13349-BID    ESTIMATE RUN 06/26/2001

PROJECT: STA 0062-014                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:04:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *STEEL SIGN POST (2 INCH ROUND) 0.000

168.000

614-01502  
 

168.000

LF  

13.00000 2,184.00168.000

2,184.00

0230 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

124.000

614-01552  
 

145.000

LF  

30.00000 3,720.00124.000

3,720.00

0235 *LOOP DETECTOR WIRE 3,894.000

5,122.000

614-72875  
 

9,016.000

LF  

3.00000 27,048.009,016.000

15,366.00

0240 CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

5,000.00000 0.000.000

0.00

0245 *MOBILIZATION 0.500

0.500

626-00000  
 

1.000

L S 

132,000.00000 132,000.001.000

66,000.00

0250 PUBLIC INFORMATION SERVICES 0.250

0.250

626-01000  
 

1.000

L S 

2,500.00000 1,250.000.500

625.00

0255 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

45,017.000

SF  

1.50000 0.000.000

0.00

0260 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 228.600

188.000

627-00012  
 

943.000

GAL 

30.00000 12,498.00416.600

5,640.00

0265 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

1,187.000

627-01000  
 

5,277.000

SF  

9.50000 11,276.501,187.000

11,276.50

0270 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

390.000

627-30325  
 

839.000

SF  

15.00000 5,850.00390.000

5,850.00

0275 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

307.000

627-30330  
 

5,134.000

SF  

8.00000 2,456.00307.000

2,456.00
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PCN: 13349-BID    ESTIMATE RUN 06/26/2001

PROJECT: STA 0062-014                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:04:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *FLAGGING 888.000

1,126.000

630-00000  
 

5,000.000

HOUR

22.00000 44,308.002,014.000

24,772.00

0285 *TRAFFIC CONTROL SUPERVISOR 18.000

18.000

630-00002  
 

90.000

DAY 

380.00000 13,680.0036.000

6,840.00

0290 *UNIFORMED TRAFFIC CONTROL 154.500

32.500

630-00003  
 

278.000

HOUR

50.00000 9,350.00187.000

1,625.00

0295 *TRAFFIC CONTROL VEHICLE 0.500

0.000

630-00004  
 

1.000

EACH

2,500.00000 1,250.000.500

0.00

0300 *TRAFFIC CONTROL INSPECTION 10.000

10.000

630-00007  
 

90.000

DAY 

125.00000 2,500.0020.000

1,250.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

90.00000 0.000.000

0.00

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.500

0.000

630-80342  
 

67.000

EACH

120.00000 4,020.0033.500

0.00

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

160.00000 0.000.000

0.00

0320 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

25.00000 0.000.000

0.00

0325 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80355  
 

0.000

EACH

10,000.00000 0.000.000

0.00

0330 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000

0.000

630-80358  
 

4.000

EACH

2,000.00000 4,000.002.000

0.00
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PCN: 13349-BID    ESTIMATE RUN 06/26/2001

PROJECT: STA 0062-014                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:04:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRUM CHANNELIZING DEVICE 0.000

25.000

630-80360  
 

50.000

EACH

75.00000 1,875.0025.000

1,875.00

0340 *TRAFFIC CONE 112.500

60.500

630-80380  
 

346.000

EACH

15.00000 2,595.00173.000

907.50

0345 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

0.000

DAY 

700.00000 0.000.000

0.00

0350 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

500,000.000

F A 

1.00000 0.000.000

0.00

0355 F/A ASPHALT PAVEMENT INCENTIVE (STONE MASTIC ASPHALT) 0.000

29,009.000

700-70012  
 

119,500.000

F A 

1.00000 29,009.0029,009.000

29,009.00

0360 F/A OJT PILOT 0.000

0.000

700-70022  
 

2,025.000

F A 

1.00000 0.000.000

0.00

0365 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

282.000

F A 

1.00000 0.000.000

0.00

0370 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 9,453.000

-9,453.000

700-70025  
 

24,850.000

F A 

1.00000 0.000.000

-9,453.00

0375 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0380 F/A EARLY COMPLETION INCENTIVE PAYMENT 0.000

0.000

700-70035  
 

108,000.000

F A 

1.00000 0.000.000

0.00

0385 F/A RAILROAD FLAGGING 0.000

0.000

700-70042  
 

11,547.020

F A 

1.00000 0.000.000

0.00
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PCN: 13349-BID    ESTIMATE RUN 06/26/2001

PROJECT: STA 0062-014                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:04:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0501 REM GDRAIL TY 4 REMOVE EXISTING GUARDRAIL TYPE 4 FROM 
STA 48+50 TO 56+00 MED

0.000

664.000

202-01140  
 

664.000

LF  

19.00000 12,616.00664.000

12,616.00

0502 FENCE CW MP BARRIER FENCE SB OUTSIDE SHOULDER HWY 2 TO
60TH AVE

0.000

0.000

607-11200  
 

1,716.000

LF  

3.35000 0.000.000

0.00

CAT 1,820,234.601,205,995.953,934,653.17CURRENT AMT0200 $ $ $

CAT NO0201 TRAFFIC SIGNALS 

0390 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

1.000

202-00828  
 

1.000

L S 

18,000.00000 18,000.001.000

18,000.00

0395 *RESET LUMINAIRE 0.000

3.000

210-00760  
 

3.000

EACH

300.00000 900.003.000

900.00

0400 *RESET SIGN PANEL 0.000

19.000

210-00815  
 

19.000

EACH

200.00000 3,800.0019.000

3,800.00

0405 *RESET PEDESTRIAN SIGNAL HEAD 0.000

12.000

210-00865  
 

12.000

EACH

100.00000 1,200.0012.000

1,200.00

0410 *RESET COORDINATION UNIT 0.000

1.000

210-00870  
 

1.000

EACH

700.00000 700.001.000

700.00

0415 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

85.00000 0.000.000

0.00

0420 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,074.000

33.300

613-01200  
 

1,171.300

LF  

15.00000 16,609.501,107.300

499.50

0425 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 14.000

0.000

613-01300  
 

115.000

LF  

25.00000 350.0014.000

0.00
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PCN: 13349-BID    ESTIMATE RUN 06/26/2001

PROJECT: STA 0062-014                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:04:07

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC SIGNALS 

0430 *PULL BOX (SPECIAL) 12.000

3.000

613-07000  
 

15.000

EACH

200.00000 3,000.0015.000

600.00

0435 *WIRING 0.500

1.000

613-10000  
 

1.500

L S 

2,500.00000 3,750.001.500

2,500.00

0440 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

1.000

613-70400  
 

1.000

EACH

600.00000 600.001.000

600.00

0445 *SIGN PANEL (CLASS I) 0.000

52.500

614-00011  
 

52.500

SF  

20.00000 1,050.0052.500

1,050.00

0450 *STEEL SIGN POST (2 INCH ROUND) 0.000

23.000

614-01502  
 

23.000

LF  

13.00000 299.0023.000

299.00

0455 *PEDESTRIAN SIGNAL FACE (16) 8.000

0.000

614-70117  
 

8.000

EACH

600.00000 4,800.008.000

0.00

0460 *TRAFFIC SIGNAL FACE (12-12-12) 23.000

10.000

614-70336  
 

33.000

EACH

1,000.00000 33,000.0033.000

10,000.00

0465 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 7.000

2.000

614-70560  
 

9.000

EACH

1,550.00000 13,950.009.000

3,100.00

0470 *PEDESTRIAN PUSH BUTTON 8.000

12.000

614-72860  
 

20.000

EACH

100.00000 2,000.0020.000

1,200.00

0475 *LOOP DETECTOR (MICRO TYPE) 18.000

31.000

614-72872  
 

49.000

EACH

500.00000 24,500.0049.000

15,500.00

0480 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000

8.000

614-72878  
 

8.000

EACH

900.00000 7,200.008.000

7,200.00
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PCN: 13349-BID    ESTIMATE RUN 06/26/2001

PROJECT: STA 0062-014                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:04:07

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC SIGNALS 

0485 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 6.000

0.000

614-85312  
 

6.000

EACH

4,000.00000 24,000.006.000

0.00

0490 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 4.000

0.000

614-85362  
 

4.000

EACH

5,200.00000 20,800.004.000

0.00

0495 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 180,508.5067,148.50183,993.50CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0500 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0505 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0510 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 41,000.000.0041,000.00CURRENT AMT0400 $ $ $

$ 2,041,743.101,273,144.45$4,159,646.67$CURRENT AMTPROJECT TOTAL


